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Town of Swampscott, Hadley Elementary School

Swampscott School Building Committee Meeting #12

Date & Time: 8:00AM on September 10, 2013

Location: Swampscott Middle School
Attended
Swampscott School Building Committee (SSBC): Joseph Crimmins, SSBC Chair (JC)
Edward Cronin, SPS Business Manager (EC)
Pam Angelakis, Assistant Superintendent (PA)
Carin Marshall, School Committee Member (CM)
Tom Younger, Town Administrator (TY)
Nancy Hanlon, SPS Teacher (NH)
Garrett Baker, Member, MCPPO Certified (GB)
Sandra Rivers, Principal, (SR)
Glenn Paster, SSBC Member (GP)
collaborative partners (CP): Paul Kalous (PK)
Mount Vernon Group Architects (MVG): Al Cuevas AlA (AC)

The purpose of the meeting is to move the Hadley Elementary School Project forward.

Opening Remarks
Joe Crimmins opened the meeting.

Approval of Meeting Minutes, Invoices, and Preliminary Design Program
Motion: That the minutes of meeting # 11, dated September 4, 2013 be accepted.
Motion by: Carin Marshall
Seconded: Glenn Paster
Vote: Unanimous (9-0 in favor)

Motion: That the MVG invoice 02013.08-0000002 in the amount of $43,001.20; and CP invoice 13051-04 for the amount of
$14,240 be accepted for payment
Motion by: Glenn Paster
Seconded: Ed Cronin
Vote: Unanimous (9-0 in favor)

Motion: That the Preliminary Design Program is approved and authorize the Owner’'s Project Manager to submit the Feasibility
Study related materials to the MSBA for its consideration

Motion by: Glenn Paster

Seconded: Ed Cronin

Vote:

Number of votes in favor: 9

Number of votes opposed: 0

Number of votes abstained: 0
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Schedule and Public Outreach
MVG and CP have been working on the draft power point presentation for the upcoming Public Forums, and reviewed it with
the SSBC. The power point presentation was discussed and updated accordingly. CP also handed out the response to one
question received, which PA responded too, and received approval to move forward to add to the website. The team is
currently working on a response to a question regarding energy savings comparisons. A number of modifications to the slides
were suggested and will be implemented.

Next Meeting:
The next School Building Committee meeting will be held on Tuesday, September 17, 2013 at 8:00AM.

Acceptance of Today’s Minutes
PK stated that the local actions and approvals will reference the minutes from today’s meeting. The minutes were recorded live
during the meeting which was acceptable to the committee JC requested a motion.
Motion: That the minutes of meeting # 12, dated September 10, 2013 be accepted.
Motion by: Glenn Paster
Seconded: Ed Cronin
Vote: Unanimous (9-0 in favor)
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